

1  
2  
3 BILL NO. S-75-05-02

4 SPECIAL ORDINANCE NO. S- 78-75

5 AN ORDINANCE approving Change Order No. 2 in  
6 connection with street, sidewalk and lighting  
7 improvement on Resolution No. 5658-74

8 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT  
9 WAYNE, INDIANA:

10 SECTION 1. That Change Order No. 2 to John Dehner, Inc. in  
11 connection with Lower Huntington Road Improvement Resolution No. 5658-74,  
12 in the amount of \$4,128.65, as set out in the specifications, is hereby in all  
13 things ratified, confirmed and approved.

14 SECTION 2. This Ordinance shall be in full force and effect from  
15 and after its passage and approval by the Mayor.

16  
17  
18 Vivian H. Schmidt  
19 Councilman  
20  
21  
22  
23  
24  
25  
26  
27  
28  
29  
30  
31  
32  
33

34 APPROVED AS TO FORM  
35 AND LEGALITY,  
W. B. To  
CITY ATTORNEY

Read the first time in full and on motion by V. Schmidt, seconded by Hinga, and duly adopted, read the second time by title and referred to the Committee on Finance (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 197\_\_\_\_, at \_\_\_\_\_ o'clock P.M., E.S.T.

Date: 5-13-75

Charles W. Westerman  
CITY CLERK

Read the third time in full and on motion by V. Schmidt, seconded by Hinga, and duly adopted, placed on its passage.  
Passed (~~2055~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT
TOTAL VOTES	<u>8</u>	<u>0</u>		<u>1</u>	
BURNS	✓				
HINGA	✓				
KRAUS	✓				
MOSES	✓				
NUCKOLS				✓	
SCHMIDT, D.	✓				
SCHMIDT, V.	✓				
STIER	✓				
TALARICO	✓				

DATE: 5-27-75

Charles W. Westerman  
CITY CLERK  
chief Deputy Clerk

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. S-18-75 on the 27th day of May, 1975.

ATTEST:

(SEAL)

Charles W. Westerman  
CITY CLERK  
chief Deputy Clerk

James Stier  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of May, 1975, at the hour of 11:30 o'clock A. M., E.S.T.

Charles W. Westerman  
CITY CLERK  
chief Deputy Clerk

Luigi Bruno  
MAYOR

Approved and signed by me this 28th day of May, 1975, at the hour of 11:30 o'clock A. M., E.S.T.

Bill No. S-75-05-02

REPORT OF THE COMMITTEE ON FINANCE

We, your Committee on Finance to whom was referred an Ordinance  
approving Change Order No. 2 in connection with street, sidewalk and lighting  
improvement on Resolution No. 5658-74

have had said Ordinance under consideration and beg leave to report back to the Common  
Council that said Ordinance Do PASS.

Vivian G. Schmidt - Chairman

William T. Hinga - Vice-Chairman

John Nuckols

Winfield C. Moses, Jr.

Paul M. Burns

*Vivian G. Schmidt*

*William T. Hinga*

*John Nuckols*

*Winfield C. Moses, Jr.*

*Paul M. Burns*

MADE A MATTER OF RECORD

DATE 5-29-75 CHARLES W. WESTERMAN, CITY CLERK

CHANGE ORDER

Change Order No. 2  
Project No. \_\_\_\_\_  
Name of Project Lower Huntington Road

Resolution No. 5658-1974  
Board Order No. 7-1974  
Date April 14, 1975

To: JOHN DEHNER, INC.  
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	5 Each	2'x2'x6' Concrete Reinforced Light Standard Base	\$ 185.00		\$ 925.00
2	1,242 Lin.Ft.	Trenching 24" Deep	0.75		931.50
3.	918 Lin.Ft.	Install Underground Wire in Trench	0.30		275.40
4.	95 Lin.Ft.	Concrete Removal & Replacement	8.10		769.50
5.	11 Each	Luminaires W/Lamps (Installation Only)	19.50		214.50
6.	2 Each	8' Mast Arms W/Luminaires (Installation Only)	39.00		78.00
7.	5 Each	35' Aluminum Poles W/Mast Arms (Instal- lation Only)	100.00		500.00
8.	235	2" Conduit Installed in Trench	1.85		435.00

			Total Decrease				
			Total Increase			\$ 4,128.65	
		Net <del>(Decrease)</del> (Increase)	Contract Price			4,128.65	

The sum of \$ 4,128.65 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 299,088.85
Current Contract Price Adjusted by Previous Change Order	\$ 311,455.95
New Contract Price Including This Change Order	\$ 315,584.60

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (decreased) by 0 calendar days due to this Change Order. The date for completion of all work shall be                     . Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Garrett H. Taylor (Chief Elect Engineer) Date 4/23/75  
Accepted by: John W. Smith (P.E. Electrical Contractor) Date 4-22-75  
Approved by: Ronald L. Bomer (City Engineer) Date 4-24-75  
Approved by: [Signature] (Owner) Date 4-1-75

Attested by: Cora L. Smith (Clerk) Date 5-1-55

Change Order No. 2

Resolution No. 5658-1974

Board Order No. 4-1974

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The Lower Huntington Road Street Lighting was extended  
to include that portion of Lower Huntington Road from Winchester Road to the  
Stellhorn Bridge

2. Will proposed change alter size of the project? Yes X No

If yes, explain

By \$4,128.65

3. Affect on operation and maintenance cost of this project:

No effect on construction of road maintenance cost as to the cost of  
lighting.

Roger G. Doolittle  
Engineer

DIGEST SHEET

TITLE OF ORDINANCE Special Ordinance

*S-75-05-02* ✓

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Change Order No. 2 of John Dehner, Inc. on Resolution 5658-74  
for Street, Sidewalk and Lighting on Lower Huntington Road increases the contract  
price in amount of \$4,128.65. Said contract approved under S-93-74.  
Said increase is necessary because it was determined advisable to extend lighting  
of Lower Huntington from Winchester Road to Stellhorn Bridge.

EFFECT OF PASSAGE Adequate lighting in extended area.

EFFECT OF NON-PASSAGE Lighting would appear incomplete.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$4,128.65 to City

ASSIGNED TO COMMITTEE

*Arthur Finnerell JR.*